
HERITAGE REMEDIATION/ENGINEERING, INC.

5656 Opportunity Drive
Toledo, OH 43612
Phone: 419/478-4396
FAX: 419/478-4560 A/r , ^ ,nn,March 11, 1991

Mr. A. William Nosil
Corp. Environmental Eng. Manager
HEXCEL CORPORATION
11711 Dublir; Blvd.
Dublin, CA 94568-0705 .

RE: Proposal for Removal and Disposal of
three (3) Underground Storage Tanks
from the Former Hexcel Corporation,
Fine Organics Corp., Lodi, NJ facility.
HR/E Project No. 60027

Dear Mr. Nosil:

To comply with Item 29 of the NJDEP conditional approval letter, HR/E has prepared an
environmentally sound proposal with a detailed Scope of Work for the cleaning, excavation,
and removal of three (3) underground storage tanks at the former Hexcel Corp. site located
in Lodi, New Jersey.

This proposal for Work Order No. 023 is for the amount of $55,900. A description of the
Scope of Work is provided in the attached proposal.

If you have any questions do not hesitate to contact us. If this meets your needs, please
indicate your approval by signing the work order approval signature line and return a copy
to this office.

Sincerely,
HERITAGE REMEDIATION/ENGINEERING, INC.

Joseph D. Ritchey, P.E.
'Project Director

attachmenti

, cc: Jeff Macri
Jeff Stevens
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HEXCEL CORPORATION

WORD ORDER NO. 023
HR/E PROJECT NO. 60027

SUBMITTED TO:

HEXCEL CORPORATION
11711 Dublin Blvd.

Dublin, CA 94568-0705

PREPARED BY:

^

ouglas L. Marquart
Sr Cost Estimator

SUBMITTED BY:

HERITAGE REMEDIATION/ENGINEERING, INC.
5656 OPPORTUNITY DRIVE

TOLEDO, OHIO 43612

March 11, 1991
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1.0 INTRODUCTION

Heritage Remediation/Engineering, Inc. (HR/E) is pleased to present this proposal
to HEXCEL for removal of three (3) underground storage tanks from two (2)
locations at the Fine Organics facility located in Lodi, New Jersey. This proposal will
be tracked as Work Order No. 023 should it be acceptable.

1.1 HR/E Commitment

HR/E is committed to providing quality environmental services to HEXCEL.
We value your business and fully intend to perform this Work Order in a
satisfactory manner for HEXCEL. Our objectives for this project are to:

+ Remove the tanks with minimal effects to Fine Organics daily
operations

+ Safely clean the tanks to minimize generation of waste and
migration of contaminants

+ Excavate and lift out the tanks without endangering the
adjacent building and above ground tanks

HR/E is fully committed and ready to commence work immediately on behalf
of HEXCEL.

1.2 Proposal Organization

Section 2.0, SCOPE OF WORK, provides an outline of HR/E's approach to
the tank removal project.

Section 3.0, PRICING, provides a breakdown of prices by task and includes
manhour estimates.
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2.0 SCOPE OF WORK

The Scope of Work for this project involves the environmentally safe excavation and
removal of three (3) underground storage tanks from the Lodi, New Jersey facility.
HR/E will furnish the supervision, labor, equipment and materials for performance
of this project. Figures 1 & 2 provide a site plan view of the three (3) underground
storage tanks. A description of the task outline for the Scope of Work is provided
in the following sections. We recognize that two tanks are located just east of the
Boiler Room with the third in the back yard'north of the old ammonia tanks. The
tasks described below will be performed concurrently on the two subsites.

2.1 Task 1 - Preproject Planning - consists of the preparatory activities for the

removal of three (3) underground storage tanks. The HR/E project team will

initiate the following subtasks.

Submit this plan to the ECRA Bureau of NJDEP for their

review and approval

Modify the existing Health and Safety Plan

Procure expendable materials

Schedule site work with Fine Organics Co., Borough of Lodi

Fire Marshall and NJDEP

Design bracing and supports for the above ground tanks

We will determine the anticipated operating conditions of the above ground

tanks for the duration of this project. Gross weight of the tanks and product

volumes will be calculated and load distribution taken into account to ensure

the tanks are kept safe and in service during the underground tank removal

project.

2.2 Task 2 - Site Preparation - After the preplanning activities are complete, we

will schedule mobilization of our tank removal crew. The site preparation

tasks to be performed are:
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Set up exclusion zones/decontamination area

Mobilize 20 yard roll of boxes for concrete debris and excavated

fill material

Install above ground tank supports

Confirm tank liquid volume

Purge and flush piping into tanks and purge with nitrogen gas

Break concrete, remove, and place in roll off box

Excavate and expose tops of tanks

The HR/E crew will carefully segregate and stage the excavated backfill

material into roll-off containers. Samples will be taken of the excavated fill

to determine final disposition of the soil. At this point, the tops of the tanks

will be fully exposed, the piping will be clean, and the crew will move on to

the next task.

2.3 Task 3 - Clean, Excavate and Remove Tanks - Our crew will begin the

process of making the tanks explosion proof and free of flammable gas

mixtures so they can be safely lifted from the tank cavity. The following

subtasks illustrate the steps we will take to accomplish this.

Excavate any remaining overburden utilizing the backhoe and

remove piping

Pump product out of tanks and containerize for onsite

treatment or transportation and disposal under existing

wastestream approvals.

Access tanks

Wash out tanks with detergent and water
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Pump out washwater and containerize for treatment onsite

Cut tank hold down straps (if present)

Lift tanks from excavation utilizing a mobile hydraulic crane

Wash exterior of tanks with pressure washer

Cut tanks into manageable size pieces

Sample and analyze tank carcasses

HR/E's site geologist will document the two tank cavities and will collect two

floor samples for PID screening and VOC, PCB and total oil and grease

analysis. No wall samples will be collected because the tanks will be removed

without excavating sidewalls.

2.4 Task 4 - Backfill/Restoration - We have assumed for the purposes of this

proposal that the existing backfill (less any large pieces of concrete or debris)

can be returned to the excavation and compacted. The following subtasks will

be performed.

Inspect and document tank cavities

Install two 4-inch diameter production/monitoring wells with

stainless steel screens.

Backfill excavations with original fill material and clean gravel

Replace concrete slab

We will finish the restoration of the area by pouring 4 inches of concrete.

The seams where the new concrete meets the existing concrete will be sealed

with joint compound. After the well caps are installed, the final task will

begin.
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2.5 Task 5 - Site Wrap-up/Demobilization - After the site has been restored

satisfactorily, HR/E's crew will begin the final task of this project. The

associated subtasks are:

Remove construction barricades

Remove above ground tank supports

Final approvals/demobilize

Final report

With HEXCEL and FINE ORGANICS approvals, HR/E's crew will make

arrangements to demobilize personnel and equipment from the site. HR/E

will prepare and submit a final report for the tank removals. This report will

contain documentation of site activities, analytical reports, well completion

diagrams and other pertinent information.
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3.0 PRICING

HR/E's price for this proposed Scope of Work is for the firm fixed price of $55,900.

This price assumes the concrete overburden and cleaned tank carcasses can be

accomplished through a concrete recycler and steel scrap dealer. The tank contents

and washwater will be transferred and treated onsite utilizing existing equipment. We

have also assumed the existing backfill material (less concrete or other large debris)

can be placed back into the excavation. Due to the tank position and apparent

elevation of the tanks, HR/E has based this proposal on the assumption that no

structures or utilities overlay the tanks and that no shoring will be necessary for the

boiler room foundation. Every effort will be made to monitor the foundation wall

exposed during the excavation.

HR/E's pricing breakdown including manhour estimates for the above Scope of Work

is as follows:

Total $

Task 1 Preproject Planning
Labor

Task 2 Site Preparation/Overburden Removal
Labor
Supplies & Equipment

Task 3 Clean, excavate and remove tanks
Labor
Disposal and Analytical

Task 4 Backfill/Concrete Restoration/Well Installation
Labor
Well materials, concrete replacement

Task 5 Site wrap-up/Demobilization
Labor

$3,545

$6,770
$5,350

$19,420
$5,825

$7,280
$3,510

$3,545

$12,120

$25,245

$10,790

$4,200
Total $55,900

91DM1020.T1

884930009



HR/E will start the project after:

• HR/E's project manager has received, reviewed and approved the Work
Order form No. 023 attached.

• A preproject meeting is held with HR/E's project manager, supervisor and
HEXCEL representatives.

We appreciate the opportunity to provide HEXCEL a quotation for this important project.
This offer remains valid for 30 days; acceptance thereafter is subject to HR/E approval.
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ATTACHMENT A

WORK ORDER NO. 023
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WORK ORDER NO. 023

Heritage Remediation Engineering ("Contractor") agrees to perform and complete the

following work ("Work") for Hexcel ("Company") at Fine Organics

205 Main Street, Lodi, New Jersey 07644 in accordance with the terms and

conditions of the Terms and Conditions for Environmental Services ("Agreement") dated

May 25, 1990. all of which terms and conditions are incorporated herein by reference:

Heritage Remediation/Engineering, Inc.

Proposal for Removal of three (3) underground storage tanks

Hexcel Industrial Chemicals facility - Lodi, New Jersey.

March 11, 1991

For performance of the Work under this Work Order, the Company shall pay Contractor

in the following amount and manner: This firm price of $55,900 is based upon HR/E's

Scope of Work outline presented as part of the above referenced proposal. Payment can

be made after receipt of an acceptable progress invoice and written status report. Invoices

shall be developed in accordance with percent complete by task. Company agrees not to

unreasonably delay the processing of Contractor's invoice. Questions on invoices shall be

brought to the attention of the Contractor's Project Manager promptly.

The Company and Contractor shall each designate a Project Manager to consent, approve

and otherwise act on behalf of the designating party under this Work Order:
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WORK ORDER NO. 023

For: Hexcel Corporation (Company) For: HeritageRemediation/Engineering,
Inc. (Company)

Project
Manager: A. William Nosil

Title: Corp. Env. Eng. Manager

Address: 11555 Dublin Blvd.

Dublin. CA

Telephone: 415-828-4209

Fax No: 415-829-2487

Joseph D. Ritchey, P.E.

Project Director

5656 Opportunity Drive

Toledo, Ohio 43612

419/478-4396

419/478-4560

Approved By:

Name:

(HEXCEL)

Title: Corporate Env. Engr. Manager

Date:

Name:

Title:.

Date:

(HERITAGE)
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